COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 15/ 2021

ESTI MATE SUMVARY 17:39: 43
CONTI D C23169 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 23169- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 19.0 DAYS TIVE ALLOW 120 WORK DAYS
C062 RESURFACI NG PROSPECT VALLEY PERCENT TIME:  15.83 ORI G TI ME ALLON 120 WORK DAYS
PROJECT NO. STAO052A- 050
C062 RESURFACI NG PROSPECT VALLEY
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 06/ 26/ 2021 DATE TI ME STARTED 06/01/2021
1627 Col e Bl vd DATE LET 02/ 25/ 2021 DATE WORK BEGAN 06/ 01/ 2021
Suite 200 DATE AWARDED 03/ 04/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/26/2021 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 06/01/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 9, 058, 150. 18 PARTI Cl PATI NG $ 541, 285. 74 $ 541, 285.74
AWARD PRQIECT AMT: $ 8,210, 403.86 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 5.98% TOTAL EARNI NGS 541, 285. 74 541,285.74
FUNDS AVAI LABLE: $ 8,516, 864.44 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 541, 285. 74 541, 285. 74
TOTAL CLAI VS $ 0.00 RETAI NAGE -13,991.91 -13,991. 91
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 527, 293. 83 527, 293. 83
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 527, 293. 83 527, 293. 83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 527, 293. 83

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23169 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23169-BI D ESTI MATE RUN 07/ 15/ 2021
PRQJECT: STA052A- 050 ESTI MATE NO 0001 17: 39: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
3, 347. 68000 0. 000 0. 00
0010 202-00035 *Renoval of Pipe 344. 000 0. 000
LF 271.000 17, 064. 87
62. 97000 271. 000 17, 064. 87
0015 202-00220  *Renpval of Asphalt Mat 21, 578. 000 0. 000
SY 266. 000 1,146. 46
4.31000 266. 000 1, 146. 46
0020 202-00240 *Rermpval of Asphalt Mat (Pl aning) 2, 509. 000 0. 000
SY 0. 000 0. 00
11. 25000 0. 000 0.00
0025 202-00810 *Rerpval of Ground Sign 32. 000 0. 000
EACH 0. 000 0. 00
72.73000 0. 000 0. 00
0030 202-01130 *Renoval of Guardrail Type 3 595. 000 0. 000
LF 0. 000 0. 00
6. 63000 0. 000 0.00
0035 202-01300 *Rerpval of End Anchorage 8. 000 0. 000
EACH 0. 000 0. 00
217.13000 0. 000 0. 00
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 6, 389. 000 0. 000
cY 0. 000 0. 00
23. 09000 0. 000 0.00
0045 203-01100  Proof Rolling 90. 000 0. 000
HOUR 0. 000 0. 00
116. 58000 0. 000 0. 00
0050 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
174. 03000 0. 000 0.00
0055 203-01550  Dozing 50. 000 0. 000
HOUR 0. 000 0. 00

284. 28000 0. 000 0. 00



CONTI D: C23169 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23169-BI D ESTI MATE RUN 07/ 15/ 2021
PRQJECT: STAO52A- 050 ESTI MATE NO 0001 17: 39: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597  *Pot hol i ng 40. 000 0. 000
HOUR 17.500 3, 665. 55
209. 46000 17. 500 3, 665. 55
0065 206- 00000 Structure Excavation 155. 000 0. 000
cY 51. 000 6,132. 24
120. 24000 51. 000 6,132.24
0070 207-00700  Topsoil (Onsite) 4, 356. 000 0. 000
cY 0. 000 0. 00
7.90000 0. 000 0. 00
0075 207-00704  Subgrade Soil Preparation 26, 136. 000 0. 000
5% 0. 000 0. 00
2.21000 0. 000 0.00
0080 208-00008  *Erosion Log Type 2 (12 Inch) 12, 975. 000 0. 000
LF 2,139. 000 10, 973. 07
5.13000 2,139. 000 10, 973. 07
0085 208-00075 Pre-fabricated Vehicle Tracking Pad 8. 000 0. 000
EACH 0. 000 0. 00
1, 819. 03000 0. 000 0.00
0090 208-00103  *Renoval and Disposal of Sedinent (Labor) 240. 000 0. 000
HOUR 38. 250 5,967. 00
156. 00000 38. 250 5,967. 00
0095 208-00105 *Renpval and Disposal of Sedinment (Equipment) 120. 000 0. 000
HOUR 0. 000 0. 00
189. 45000 0. 000 0.00
0100 208-00106 *Sweepi ng (Sedi nent Renoval) 192. 000 0. 000
HOUR 38. 250 7,137.07
186. 59000 38. 250 7,137.07
0105 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
119. 73000 0. 000 0.00
0110 208-00146 Pre-fabricated Concrete Washout Structure (Type 2) 6. 000 0. 000
EACH 0. 000 0. 00

2,698. 78000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00207

208- 00400

210- 00011

210- 00012

210- 00065

212-00700

212-00701

212-00703

212-00704

212- 00706

213-00012

C23169

23169-BID
STAO052A- 050

| TEM
DESCRI PTI ON

ROADWAY

*Er osi on Control

Managenent

Wat er Control

*Reset Mail box Structure (Type 1)

*Reset Mailbox Structure (Type 2)

*Reset Monunent (Type 3A)

*Organic Fertilizer

*Conpost (Mechanical ly Applied)

*Humat e

*Mycorrhi zae

*Seeding (Native) Drill

*Spray-on Mul ch Bl anket

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
48. 000
DAY
284. 82000
1. 000
LS
6, 063. 43000
13. 000
EACH
430. 81000
1. 000
EACH
542. 70000
13. 000
EACH
826. 83000
1, 620. 000
LB
0. 84000
351. 000
cy
37.11000
1, 080. 000
LB
1. 08000
44. 000
LB
23. 05000
5. 400
ACRE
899. 59000
4.700
ACRE

3, 418. 45000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0.500
0.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 07/ 15/ 2021

142.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:39:43

AMOUNT

142.

41

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

213- 00150

216- 00101

304- 06007

304- 06008

310- 00608

310- 00610

403- 00720

403-33741

403- 34751

420- 00113

506- 00209

C23169

23169-BID
STAO052A- 050

| TEM
DESCRI PTI ON

ROADWAY

*Bonded Fi ber Matrix

*Soi|l Retention Bl anket (Straw Coconut)

(Phot odegr adabl e Cl a

Aggregat e Base Course (Cl ass 6)

Aggregat e Base Course (Cl ass 6) (Special)

*Ful |

(0-8")

* Ful

(8-12")

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading S) (75) (PG 64-22)

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

*Geotextile (Drainage) (O ass 2)

*Riprap (9 Inch)

Depth Recl amation of Hot M x Asphalt Pavenent

Depth Recl amation of Hot M x Asphalt Pavenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
ACRE
3, 204. 80000
3, 735. 000
sy
2.19000
3, 972. 000
cy
50. 37000
2, 634. 000
cy
39. 95000
180, 447. 000
5%
3. 28000
2, 802. 000
sy
3. 85000
100. 750
TON
183. 41000
38, 072. 000
TON
72. 27000
21, 563. 000
TON
81. 68000
316. 000
%
4. 48000
12. 000
cy

107. 95000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
100. 750
100. 750

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
89. 000
89. 000

0. 000
12. 000
12.000
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ESTI MATE RUN 07/ 15/ 2021

18, 478

398.

1,295

.00

.00

.00

.00

.00

.00

56

.00

.00

40

17:39:43

AMOUNT

18,478

398.

1,295

.00

.00

.00

.00

.00

.00

56

.00

.00

72

40



CONTI D: C23169 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23169-BI D ESTI MATE RUN 07/ 15/ 2021
PRQJECT: STAO52A- 050 ESTI MATE NO 0001 17: 39: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 506-00212 *Riprap (12 Inch) 145. 000 0. 000
CcY 40. 000 3,823.20
95. 58000 40. 000 3,823.20
0230 601-01000 *Concrete Class B 10. 000 0. 000
cY 0. 000 0. 00
1, 393. 70000 0. 000 0. 00
0235 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 152. 000 0. 000
LF 152. 000 15, 580. 00
102. 50000 152. 000 15, 580. 00
0240 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 112. 000 0. 000
LF 112. 000 30, 604. 00
273. 25000 112. 000 30, 604. 00
0245 603-01485 *48 Inch Reinforced Concrete Pipe (Conplete In Place) 147.000 0. 000
LF 144. 000 56, 714. 40
393. 85000 144. 000 56, 714. 40
0250 603-02425  *53x34 Inch Reinforced Concrete Pipe Elliptical 32.000 0. 000
Conpl ete In
(Conp LF 32.000 13, 497. 60
421. 80000 32. 000 13, 497. 60
0255 603-05024  *24 Inch Reinforced Concrete End Section 6. 000 0. 000
EACH 6. 000 10, 194. 66
1, 699. 11000 6. 000 10, 194. 66
0260 603-05036 *36 Inch Reinforced Concrete End Section 4. 000 0. 000
EACH 0. 000 0. 00
3, 092. 35000 0. 000 0. 00
0265 603-05048  *48 Inch Reinforced Concrete End Section 6. 000 0. 000
EACH 0. 000 0.00
3, 595. 00000 0. 000 0. 00
0270 603-05142  *53x34 Inch Reinforced Concrete End Section Elliptical 2. 000 0. 000
EACH 2.000 8, 910. 46
4, 455. 23000 2.000 8, 910. 46
0275 603-33036 *36 Inch Pipe Safety End Treatnent 4.000 0. 000
EACH 0. 000 0. 00

1, 220. 07000 0. 000 0. 00



CONTI D: C23169 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23169-BI D ESTI MATE RUN 07/ 15/ 2021
PRQJECT: STAO52A- 050 ESTI MATE NO 0001 17: 39: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 603-33048 *48 Inch Pipe Safety End Treatnent 6. 000 0. 000
EACH 0. 000 0. 00
1,412. 36000 0. 000 0. 00
0285 606- 00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 775. 000 0. 000
LF 0. 000 0. 00
33. 35000 0. 000 0. 00
0290 606-01370 *Transition Type 3G 8. 000 0. 000
EACH 0. 000 0. 00
2,772.53000 0. 000 0. 00
0295 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
3,116. 59000 0. 000 0. 00
0300 606-01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 625. 66000 0. 000 0. 00
0305 606- 02003 *End Anchorage (Nonfl ared) 11. 000 0. 000
EACH 0. 000 0. 00
3, 013. 04000 0. 000 0. 00
0310 607-11525  *Fence (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
11. 24000 0. 000 0. 00
0315 612-00111  *Delineator (Drivable)(Type I) 226. 000 0. 000
EACH 0. 000 0. 00
111. 90000 0. 000 0. 00
0320 612-00113 *Del ineator (Drivable)(Type II1l) 12. 000 0. 000
EACH 0. 000 0. 00
117. 49000 0. 000 0. 00
0325 614-00011 *Si gn Panel (Class |) 77.000 0. 000
SF 0. 000 0. 00
22. 38000 0. 000 0. 00
0330 614-00012 *Sign Panel (Class Il) 267. 000 0. 000
SF 0. 000 0. 00

25. 74000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

614-01512

614- 01522

614- 01575

614- 01578

621- 00450

625- 00000

626- 00000

627-00008

627-00011

630- 00000

630- 00001

C23169

23169-BID
STAO052A- 050

| TEM
DESCRI PTI ON

ROADWAY

*Steel Sign Support (2-1nch Round)(Post)

* St eel

Si gn Support

* St eel

Si gn Support

* St eel

Si gn Support

Det our

Pavenent

*Construction Surveying

*Mobi | i zati on

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Pai nt (\Waterborne)

*Fl aggi ng

*Pi | ot Car QOperation

(2-1nch Round) (Socket)

(2-1/2 Inch Round NP-40) (Post)

(2-1/2 Inch Round NP-40)(Slipbase)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

188. 000
LF
21.26000

18. 000

179. 04000

240. 000
LF
26. 86000

20. 000
EACH
223. 80000

5, 360. 000
SY
28.15000

1. 000

38, 034. 25000

1. 000
LS
299, 555. 37000

800. 000
GAL
84. 34000
2,401. 000
GAL
39. 36000
4, 500. 000
HOUR
32. 77000
1,100. 000
HOUR

57. 63000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4, 790. 000
4, 790. 000

0. 000
0. 300
0. 300

0. 000
0. 250
0. 250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
499. 500
499. 500

0. 000
30. 500
30. 500

Page 8

ESTI MATE RUN 07/ 15/ 2021

134, 838

11, 410

74, 888

16, 368

1, 757.

.00

.00

.00

.00

50

28

84

.00

.00

62

72

17:39:43

AMOUNT

134, 838

11, 410

74, 888

16, 368

1, 757.

.00

.00

.00

.00

50

28

84

.00

.00

62

72



CONTI D: C23169 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23169-BI D
PRQIECT STA052A- 050 ESTI MATE NO 0001
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0390 630-00007 *Traffic Control Inspection 50. 000
DAY
271. 20000
0395 630-00012 *Traffic Control Managenent 130. 000
DAY
1, 548. 10000
0400 630-80001 *Fl ashi ng Beacon (Portabl e) 15. 000
EACH
1, 017. 00000
0405 630-80335 *Barricade (Type 3 MA) (Tenporary) 15. 000
EACH
90. 40000
0410 630-80341 *Construction Traffic Sign (Panel Size A) 112. 000
EACH
56. 50000
0415 630-80342 *Construction Traffic Sign (Panel Size B) 18. 000
EACH
56. 50000
0420 630-80351 *Vertical Panel (Plastic) 250. 000
EACH
28. 25000
0425 630- 80355 *Portabl e Message Sign Panel 5. 000
EACH
5, 751. 72000
0430 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 250. 000
EACH
24.86000
0435 630-80372 *Concrete Barrier (Tenporary) (Furnish and Install) 5, 300. 000
LF
32.29000
0440 630-80380 *Traffic Cone 120. 000
EACH

6. 78000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
6. 000
6. 000

0. 000
18. 000
18. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
24.000
24.000

0. 000
5.500
5. 500

0. 000
8. 000
8. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
60. 000
60. 000

Page 9

ESTI MATE RUN 07/ 15/ 2021

1,627

27, 865

1,356

310

226.

5, 751.

406

20

80

.00

.00

00

75

72

.00

.00

17:39:43

AMOUNT

1, 627

27, 865

1, 356

310

226.

5, 751.

406

20

80

.00

.00

00

75

00

72

.00

.00

80



CONTI D: C23169 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23169-BI D ESTI MATE RUN 07/ 15/ 2021
PRQJECT: STAO52A- 050 ESTI MATE NO 0001 17: 39: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-85010  *Inpact Attenuator (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
12, 622. 13000 0. 000 0. 00
0450 630-85041 *Mobi | e Attenuator 210. 000 0. 000
DAY 0. 000 0. 00
293. 80000 0. 000 0. 00
0455 630-86810 *Traffic Signal (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
24,961. 77000 0. 000 0. 00
0460 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70016 F/ A Fuel Cost Adjustnent 75, 981. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70018 F/ A Roadway Snoot hness Incentive 230, 402. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70023 F/ A On- The-Job Trai nee 19, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70025 F/ A Quality Incentive Payment 304, 547. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70111 Project First Program 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70380 F/ A Erosion Control 4, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23169 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23169-BI D ESTI MATE RUN 07/ 15/ 2021
PRQJECT: STAO52A- 050 ESTI MATE NO 0001 17: 39: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 700-70596  Standing Di spute Review Board 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 8,832,624.65$% 488,533.90$% 488, 533. 90
CAT NO0300 STRUCTURE D-19-F

0505 201-00005 *Renoval of Debris 1. 000 0. 000
LS 0. 000 0. 00
4, 960. 99000 0. 000 0. 00
0510 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 214. 000 0. 000
SY 0. 000 0.00
33. 74000 0. 000 0. 00
0515 202-00425 *Renoval of Bridge Railing 139. 000 0. 000
LF 0. 000 0. 00
18. 04000 0. 000 0. 00
0520 202- 00453 *Renmpval of Portions of Present Structure (Cl ass 2) 9. 000 0. 000
SY 0. 000 0.00
377.36000 0. 000 0. 00
0525 202-00460 *Renoval of Portions of Present Structure (C ass 3) 4.000 0. 000
SY 0. 000 0. 00
624. 70000 0. 000 0. 00
0530 202-00505 *Renpval of Portions of Present Structure 36. 000 0. 000
SF 0. 000 0.00
258. 25000 0. 000 0. 00
0535 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 32.000 0. 000
TON 0. 000 0. 00
81. 68000 0. 000 0. 00
0540 408-01100 *Joi nt Seal ant 112. 000 0. 000
LF 0. 000 0.00
36. 32000 0. 000 0. 00
0545 515-00120  *Waterproofing (Menbrane) 213. 000 0. 000
SY 0. 000 0. 00

26. 68000 0. 000 0.00



CONTI D: C23169 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23169-BI D ESTI MATE RUN 07/ 15/ 2021
PRQJECT: STAO52A- 050 ESTI MATE NO 0001 17: 39: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE D-19-F

0550 515-00400 *Concrete Seal er 92. 000 0. 000
Sy 0. 000 0.00
21. 24000 0. 000 0. 00
0555 601- 03057 *Concrete Cl ass DR 2.000 0. 000
cY 0. 000 0. 00
2,533. 96000 0. 000 0.00
0560 601-06102 *Concrete (Patching) 9. 000 0. 000
CF 0. 000 0.00
628. 61000 0. 000 0. 00
0565 601-51005 *@Gal vani ¢ Anodes 64. 000 0. 000
EACH 0. 000 0. 00
31.10000 0. 000 0.00
0570 602-00000 *Rei nforcing Steel 86. 000 0. 000
LB 0. 000 0.00
1. 66000 0. 000 0. 00
0575 606-01400 *Transi ti on Type BR1IOM GR3 4. 000 0. 000
EACH 0. 000 0. 00
5, 513. 89000 0. 000 0.00
0580 606-11037 *Bridge Rail Type 10R MASH 139. 000 0. 000
LF 0. 000 0.00
251. 09000 0. 000 0. 00
CAT 0300 CURRENT AMI ¢  114,015.11$ 0.00% 0.00

CAT NO0301 STRUCTURE D- 20- AQ

0585 202-00220 Renoval of Asphalt Mat 286. 000 0. 000
5% 0. 000 0.00
4.31000 0. 000 0. 00
0590 202-00425 *Renpoval of Bridge Railing 129. 000 0. 000
LF 0. 000 0. 00
18. 04000 0. 000 0.00
0595 202- 00502 *Renpval of Portions of Present Structure 3. 000 0. 000
cY 0. 000 0.00

660. 48000 0. 000 0.00
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| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0301

0600 403-34751

0605

0610

0615

0620

515- 00120

515- 00400

606- 01400

606- 11010

CAT NO0400

0625

0630

0635

620- 00002

620- 00012

620- 00020

STRUCTURE D- 20- AQ

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

*Wat er proofi ng (Menbrane)

*Concrete Seal er

*Transi tion Type BR1OM GR3

*Bridge Rail Type 10R

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
48. 000
TON
81. 68000
286. 000
%
26. 68000
56. 000
sy
21. 24000
4. 000
EACH
5, 513. 89000
129. 000
LF
142. 80000
CAT 0301  CURRENT AMT $
1. 000
EACH

29, 269. 83000

1. 000
EACH
21, 277.13000

2.000
EACH
1,102. 44000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.

58,758.58 $ 0.

0. 000
1. 000
1.000

29, 269. 83

29, 269. 83

0. 000
1. 000
1. 000

21,277.13

21,277.13

0. 000
2.000 2,204.88
2.000 2,204.

9, 058, 150. 18 $ 541,285.74$% 541, 285



